



# City of NORTH CANTON, OHIO

145 NORTH MAIN STREET  
NORTH CANTON OHIO 44720-2587  
ENGINEERING DEPARTMENT  
JIM BENEKOS P.E., P.S.

April 10, 2002

TO: Board of Control

Please place the following on the next Board of Control agenda:

Project: Well #8 & #9 Raw Waterline - Change Order

Ordinance: 41-02

Contractor: Wenger Exc.

C.O. Amount: \$397,904.76

Original Contract \$1,154,923.00

P.O.# 662 (2001)

Account #: 7229

Comments: This change order is to change the route of the project from Price  
Park/E Maple to Everhard/WTP and adjust the price accordingly. The cost of the revised  
route project is not to exceed \$1.2 million.